Fargo-Moorhead Metropolitan Flood Risk
Management Project

Flood Diversion Board of Authority meeting
March 14, 2013
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Corps Monthly Update

Design work continues on Outlet to Reach 5.

Continuing National Environmental Policy Act (NEPA) process to address
project modifications.

Sequestration began on March 1. Impact to project is uncertain at this time.

Corps met with North Dakota Senate Appropriations Committee on March 8.
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Maple River
Aqgueduct

Value Based Design Charrette was
held January 28 to February 1, 2013.

Evaluation of design from feasibility
study

Developed update layout for aqueduct

Create physical model based upon
update layout
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National Environmental Policy Act (NEPA)
- Path Forward

= November 2012 — May 2013:Corps develops Supplemental Environmental
Assessment (EA) document

= April 2013: Diversion Authority submits its preference for Oxbow/Hickson/Bakke area.
» Buyout
» Ring Levee

= May 2013: EA document released, public meeting planned, and comment period

= July 2013: NEPA process complete and decision is finalized
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Post-Feasibility/NEPA Actions and Decisions Timeline
March 14, 2013

October 23, November December January February April 11, May July
2012 2012 2012 2013 2013 2013 2013 2013
|| | | | ||
Diversion '« Current Environmental e Community leadership e NEPA public comment
Authority (DA) Asssessment (EA) data and DA provide initial period begins (30 days)
requests USACE provided to USACE feedback to USACE on * Final community input
to begin analysis '® USACE reports on which whether to include on levee option
of the Oxbow Oxbow mitigation levees option in the EA
area levees conditions the USACE will e USACE begins internal
option approve/support revisions of the EA
» City of Oxbow submits using Oxbow area
conditions not approved levees concept as
by the L{SACE Fo the DA preferred alternative re:?:\:? 22;:&::"
for consideration and presentation of
findings

‘e DA Board votes to support VE13A or VE13C

. USACE announces decision on Western

l Alignment

‘e USACE establishes Project Delivery Team
(PDT) to analyze Oxbow area ring levee

option area levees
‘e City of Oxbow submits mitigation e PDT findings presented to
L conditions to USACE Oxbow area community leaders

* DA decides which non-USACE
supported Oxbow mitigation
conditions the DA will support

e USACE completes preliminary
alignment/concept for Oxbow

e DA Board selects its
final preferred levee
alignment

* Final recommended
alignment incorporated
into the USACE's EA.
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